I1-84B/Idaho 27 North Overland
*Weekly Construction Update — June 9, 2010

A week after the shift of traffic onto the two eastern lanes has seen a few bugs in the system, but the
contractor is moving quickly with excavation of the western half of the roadway and there is already the
beginning of the new layout beginning to form.

Most visible of the bugs is the frequency of traffic backing up through the construction zone.
Adjustments to the signal timing will continue to be made throughout construction, but patience is
being asked for as traffic will continue to back up during the busiest travel times. With summer traffic
picking up, the busiest travel times can extend for multiple hours.

Crews officially completed the storm water drainage system and started phase two of the project last
week by pulverizing the roadway and removing the curb and gutter sections. This week, crews are
completing removal of light poles, excavating to the required level to begin reconstructing the roadway
and are building the base for sidewalks on the west side of Overland.

Following the excavation, crews will start placing sub-base material and geo-textile fabric, this helps
strengthen the sub-base and reduces the thickness of the roadway. The process of installing the fabric
and sub-base will continue for a couple weeks and will be followed by the gravel base material.

The contractor is still completing construction of the business access signs and those are expected to be
posted at alternate business accesses by the end of the week. Reminder to everyone — changing, shared
and temporarily closed access will continue throughout the remainder of construction.

REMINDER: Because of intersection limitations, no truck egress is allowed at 7" Street. All trucks must
use 5 Street to enter onto Overland Avenue. Businesses owners and managers, please inform delivery
drivers that they must exit onto 5" Street to access Overland Avenue. One signal head has already been
taken out by a truck.

Preparations to install a sanitary sewer line on 7" Street is still in progress and may begin as soon as
Monday.

*All construction activities and dates are subject to change as needed. This update is a basic guideline for
anticipated construction activities.



